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PROPOSED Viper Implementation 
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INSTALL_DATE HPO CMD NAME UNIT HULL/NUM

25-May Norfolk,VA. CINCLANTFLT
1-Jun Norfolk, VA. COMSECONDFLT
1-Jun Norfolk, VA. COMSUBLANT
8-Jun Norfolk, VA. COMNAVSURFLANT 
8-Jun Norfolk, VA. COMNAVAIRLANT 

Norfolk, VA. COMNAVAIRLANT J. C. Stennis CVN - 74 
Norfolk, VA. COMWESTHEMGRU Kidd DD - 993 
Norfolk, VA. COMWESTHEMGRU Comte De Grasse DD - 974 
Norfolk, VA. COMDESRON  THIRTY TWO Hayler DD - 997 

25-May Norfolk, VA. COMDESRON TWENTY TWO 
25-May Norfolk, VA. COMCRUDESGRU EIGHT 
25-May Norfolk, VA. COMDESRON TWENTY EIGHT 
25-May Norfolk, VA. COMDESRON TWENTY SIX 

Little Creek, VA. COMLOGGRU TWO Grapple ARS - 53 
Norfolk, VA.   COMDESRON TWENTY EIGHT Halyburton FFG - 40

1-Jun Norfolk, VA. COMSUBRON 8 
1-Jun Norfolk, VA. COMPHIBRON FOUR
1-Jun Norfolk, VA. COMPHIBRON SIX
1-Jun Norfolk, VA. COMSUBRON 6

Norfolk, VA. COMDESRON  TWENTY EIGHT Ramage DDG - 61

8-Jun Norfolk, VA. COMPHIBRON TWO
8-Jun Norfolk, VA. COMPHIBRON EIGHT
8-Jun Oceana, VA. COMFITWINGLANT 
8-Jun Little Creek, VA. COMPHIBGRU TWO

15-Jun Norfolk, VA. COMDESRON TWENTY 
15-Jun Norfolk, VA. COMDESRON TWO 
15-Jun Oceana, VA. COMNAVAIRLANT CVW - 8 
15-Jun Oceana, VA. COMNAVAIRLANT CVW - 3

Little Creek, VA. COMPHIBRON EIGHT Carter Hall LSD - 50 
Little Creek, VA.  COMPHIBRON EIGHT Gunston Hall LSD - 44 
Little Creek, VA. COMPHIBRON EIGHT Ashland LSD - 48 
Little Creek, VA. COMSPECBOATRON TWO 

Little Creek, VA. COMPHIBRON EIGHT Pensacola LSD - 38 
Little Creek, VA. COMPHIBRON EIGHT Portland LSD - 37 

Little Creek, VA. COMPHIBRON EIGHT Tortuga LSD - 46 
Little Creek, VA.  COMPHIBRON EIGHT Whidbey Island LSD - 41 
Little Creek, VA. COMPHIBRON EIGHT Oak Hill LSD - 51 
Little Creek, VA.  COMPHIBRON EIGHT La Moure County LST - 1194

25-May Mayport, FL. COMCARGRU TWO 
25-May Mayport, FL. COMCARGRU TWO Hue City CG - 66 
25-May Mayport, FL. COMCRUDESGRU TWELVE 
25-May Mayport, FL. COMCRUDESGRU TWELVE Gettysburg CG - 64 
25-May Mayport, FL. COMDESRON FOURTEEN 
25-May Mayport, FL. COMDESRON TWENTY FOUR
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1-Jun Mayport, FL. COMDESRON TWENTY FOUR The Sullivans DDG - 68 
1-Jun Mayport, FL. COMHSLWINGLANT 
1-Jun Mayport, FL. COMNAVAIRLANT J.F. Kennedy       CV- 67 
1-Jun Mayport, FL. COMCRUDESGRU TWELVE Philippine Sea CG - 58 
1-Jun Mayport, FL. COMCARGRU SIX Monterey CG - 61 
1-Jun Mayport, FL. COMCARGRU TWO Vicksburgh CG - 69 

8-Jun Mayport, FL. COMCARGRU SIX
8-Jun Mayport, FL. COMDESRON FOURTEEN J. Rodgers DD - 983
8-Jun Mayport, FL. COMDESRON FOURTEEN Underwood FFG - 36 
8-Jun Mayport, FL. COMDESRON FOURTEEN Carney DDG - 64 
8-Jun Mayport, FL. COMDESRON TWENTY FOUR Taylor FFG- 50 
8-Jun Mayport, FL. COMDESRON TWENTY FOUR Hancock J. DD - 981.

15-Jun Mayport, FL. COMDESRON TWENTY FOUR Spruance DD - 963 
15-Jun Mayport, FL. COMDESRON FOURTEEN O'Bannon DD - 987 
15-Jun Mayport, FL. COMWESTHEMGRU Doyle FFG - 39 
15-Jun Mayport, FL. COMWESTHEMGRU Stark FFG - 31 
15-Jun Mayport, FL. COMWESTHEMGRU Mcinerney FFG - 8 
15-Jun Mayport, FL. COMWESTHEMGRU De Wert FFG - 45 

22-Jun Mayport, FL. COMWESTHEMGRU Boone FFG - 28 
22-Jun Mayport, FL. COMWESTHEMGRU Aubrey Fitch FFG - 34 
22-Jun Mayport, FL. COMWESTHEMGRU
22-Jun Mayport, FL. COMWESTHEMGRU Gates T.S. CG - 51 
22-Jun Mayport, FL. COMWESTHEMGRU Conolly DD - 979 

Norfolk, VA. COMCARGRU EIGHT Vella Gulf CG - 72 
Norfolk, VA. COMDESRON  THIRTY TWO Hawes FFG - 53

22-Jun Norfolk, VA. COHELTACWINGLANT 
22-Jun Norfolk, VA. COMAEWWINGLANT 
22-Jun Norfolk, VA. COMLOGGRU TWO 
22-Jun Norfolk, VA. COMPATWINGSLANT

Norfolk, VA. COMCARGRU SIX San Jacinto CG - 56 
Norfolk, VA. COMCRUDESGRU TWO South Carolina CGN - 37 
Norfolk, VA. COMDESRON  THIRTY TWO Carr FFG - 52 
Norfolk, VA. COMCRUDESGRU EIGHT Cape ST. George CG - 71 
Norfolk, VA. COMCRUDESGRU TWO Normandy CG - 60 
Norfolk, VA. COMCRUDESGRU EIGHT Anzio CG - 68

29-Jun Cecil Field, FL. COMSTRKFIGHTWINGLANT 
29-Jun Cecil Field, FL. COMSEACONWINGLANT 
29-Jun Jacksonville,  FL. COMPATWING ELEVEN VP - 5 
29-Jun Jacksonville, FL. COMPATWING ELEVEN 
29-Jun Jacksonville, FL. COMPATWING ELEVEN TSC JAX 
29-Jun Oceana, VA. COMNAVAIRLANT CVW - 7 

6-Jul Mayport, FL. COMWESTHEMGRU Scott DDG - 995 
6-Jul Mayport, FL. COMWESTHEMGRU Bradley R.B. FFG - 49 
6-Jul Jacksonville, FL. COMPATWING ELEVEN VP - 16 
6-Jul Jacksonville, FL. COMPATWING ELEVEN VP - 45 
6-Jul Mayport, FL. COMWESTHEMGRU Moosbrugger DD - 980 
6-Jul Jacksonville, FL. COMHSWINGLANT 

Norfolk, VA. COMDESRON TWO Deyo DD - 989 
Norfolk, VA. COMDESRON TWENTY EIGHT Ross DDG - 71
Norfolk, VA. COMDESRON TWENTY EIGHT Peterson DD - 969 
Norfolk, VA. COMDESRON TWENTY Gonzales DDG - 66 
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Norfolk, VA. COMNAVAIRLANT Enterprise CVN - 65
Norfolk, VA. COMDESRON TWENTY TWO Briscoe DD-977
Norfolk, VA. COMDESRON TWENTY Klakring FFG - 42 
Norfolk, VA. COMDESRON TWENTY Briscoe DD - 977 
Norfolk, VA. COMDESRON EIGHTEEN Thorn DD - 988 
Norfolk, VA. COMCARGRU EIGHT Leyte Gulf CG - 55 
Norfolk, VA. COMDESRON EIGHTEEN Stout DDG - 55 
Norfolk, VA. COMDESRON EIGHTEEN Nicholson DD - 982
Norfolk, VA. COMDESRON EIGHTEEN Nicholas FFG - 47 

29-Jun Norfolk, VA. COMCARGRU EIGHT 
29-Jun Norfolk, VA. COMDESRON  THIRTY TWO
29-Jun Norfolk, VA. COMCARGRU FOUR
29-Jun Norfolk, VA. COMCRUDESGRU TWO 

6-Jul Norfolk, VA. COMDESRON EIGHTEEN
6-Jul Oceana, VA. COMNAVAIRLANT CVW - 17 
6-Jul Oceana, VA. COMNAVAIRLANT CVW - 1 

Norfolk, VA. COMDESRON TWENTY TWO Cole DDG - 67 
Norfolk, VA. COMLOGGRU TWO Platte AO - 186 
Norfolk, VA. COMDESRON TWENTY SIX Roberts S. B. FFG - 58
Norfolk, VA. COMDESRON TWO Stump DD - 978 
Norfolk, VA. COMDESRON TWENTY Mitscher DDG - 57 
Norfolk, VA. COMDESRON TWO A. Burke DDG - 51
Norfolk, VA. COMDESRON TWENTY EIGHT Elrod FFG - 55 
Norfolk, VA. COMDESRON TWENTY TWO Laboon DDG - 58 
Norfolk, VA. COMDESRON TWENTY SIX Barry DDG - 52 
Norfolk, VA. COMDESRON TWENTY SIX Radford DD - 968 
Norfolk, VA. COMDESRON TWENTY TWO Simpson FFG - 56 
Norfolk, VA. COMDESRON TWENTY TWO Caron DD - 970 
Norfolk, VA. COMLOGGRU TWO Arctic AOE - 8

22-Jun London CINCUSNAVEUR 
22-Jun Gaeta, IT. COMSIXTHFLT La Salle AGF - 3 
22-Jun Gaeta, IT. COMSIXTHFLT
22-Jun Naples, IT. COMSUBRON 22
22-Jun Naples, IT. COMSUBGRU 8

Norfolk, VA. COMPHIBRON EIGHT Guam LPH - 9 
Norfolk, VA. COMPHIBRON EIGHT Ponce LPD - 15 
Norfolk, VA. COMNAVAIRLANT T. Roosevelt CVN - 71 
Norfolk, VA. COMNAVAIRLANT G. Washington    CVN - 73 
Norfolk, VA. COMNAVAIRLANT D.D. Eisenhower CVN - 69
Norfolk, VA. COMLOGGRU TWO Monongahela AO - 178 
Norfolk, VA. COMPHIBRON EIGHT Nashville LPD - 13  

15-Jun Bahrain COMFIFTHFLT

15-Jun Bahrain  COMIDEASTFOR  

13-Jul Charleston, SC. COMLOGGRU TWO Santa Barbara AE - 28 
13-Jul Kings Bay, GA. COMSUBRON 20
13-Jul Kings Bay, GA. COMSUBGRU 10

Norfolk, VA. COMPHIBRON EIGHT Saipan LHA - 2 
Norfolk, VA. COMPHIBRON EIGHT Kearsarge LHD - 3 
Norfolk, VA. COMPHIBRON EIGHT Trenton LPD - 14
Norfolk, VA.  COMPHIBRON EIGHT Mount Whitney LCC - 20 
Norfolk, VA. COMPHIBRON EIGHT Bataan LHD - 5 
Norfolk, VA. COMPHIBRON EIGHT Austin LPD - 4  
Norfolk, VA.  COMPHIBRON EIGHT Shreveport LPD - 12 
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Norfolk, VA. COMPHIBRON EIGHT Nassau LHA - 4 

13-Jul Pascagoula, MS. COMWESTHEMGRU Hall J.L. FFG - 32 
13-Jul Pascagoula, MS. COMWESTHEMGRU Yorktown CG - 48
13-Jul Pascagoula, MS. COMWESTHEMGRU Ticonderoga CG - 47 

20-Jul Earle, NJ. COMLOGGRU TWO Seattle AOE - 3 
20-Jul Earle, NJ. COMLOGGRU TWO Supply AOE - 6 
20-Jul Earle, NJ. COMLOGGRU TWO Detroit AOE - 4

27-Jul Groton, CT. COMSUBRON 4
27-Jul Groton, CT. COMSUBDEVRON 12 
27-Jul Groton, CT. COMSUBGRU 2 
27-Jul Groton, CT. COMSUBRON 2 

3-Aug Corpus Christi, TX. COMINEWARINSGRU
3-Aug Corpus Christi, TX. COMINEWARCOM 
3-Aug Corpus Christi, TX. COMCMRON THREE
3-Aug Ingleside, TX. COMCMRON ONE
3-Aug Ingleside, TX. COMCMRON TWO 
3-Aug Ingleside, TX. COMINEWARINSGRU Chief MCM - 14 

10-Aug Ingleside, TX. COMINEWARINSGRU Cormorant MHC - 57
10-Aug Ingleside, TX. COMINEWARINSGRU Defender MCM - 2
10-Aug Ingleside, TX. COMINEWARINSGRU Devastator MCM - 6
10-Aug Ingleside, TX. COMINEWARINSGRU Heron MHC - 52
10-Aug Ingleside, TX. COMINEWARINSGRU Falcon MHC - 59 
10-Aug Ingleside, TX. COMINEWARINSGRU Cardinal MHC - 60 

17-Aug Ingleside, TX. COMINEWARINSGRU Dextrous MCM - 13
17-Aug Ingleside, TX. COMINEWARINSGRU Osprey MHC - 51
17-Aug Ingleside, TX. COMINEWARINSGRU Warrior MCM - 10 
17-Aug Ingleside, TX.  COMINEWARINSGRU Sentry MCM - 3 
17-Aug Ingleside, TX. COMINEWARINSGRU Scout MCM - 8
17-Aug Ingleside, TX. COMINEWARINSGRU Robin MHC - 54 

24-Aug Ingleside, TX. COMINEWARINSGRU Pioneer MCM - 9 
24-Aug Ingleside, TX. COMINEWARINSGRU Patriot MCM - 7
24-Aug Ingleside, TX. COMINEWARINSGRU Oriole MHC- 55 
24-Aug Ingleside, TX. COMINEWARINSGRU Guardian MCM - 5 
24-Aug Ingleside, TX. COMINEWARINSGRU Blackhawk MHC - 58
24-Aug Ingleside, TX. COMINEWARINSGRU Avenger MCM - 1 

31-Aug Ingleside, TX. COMINEWARINSGRU Pelican MHC - 53
31-Aug Ingleside, TX. COMINEWARINSGRU Ardent MCM - 12 
31-Aug Ingleside, TX. COMINEWARINSGRU Kingfisher MHC- 56 
31-Aug Ingleside, TX. COMINEWARINSGRU Champion MCM - 4 
31-Aug Ingleside, TX. COMINEWARINSGRU Inchon MCS - 12 
31-Aug Ingleside, TX. COMINEWARINSGRU Gladiator MCM - 11

7-Sep Brunswick, ME. COMPATWING FIVE 
7-Sep Brunswick, ME. COMPATWING FIVE VP - 26
7-Sep Brunswick, ME. COMPATWING FIVE VPU - 1 
7-Sep Brunswick, ME. COMPATWING FIVE VP - 8 
7-Sep Brunswick, ME. COMPATWING FIVE VP - 10 

Little Creek, VA. COMLOGGRU TWO Grasp ARS - 51 
Norfolk, VA. COMPHIBRON EIGHT Wasp LHD - 1  

Norfolk, VA. COMLOGGRU TWO Merrimack AO - 179
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Norfolk, VA. COMDESRON TWO Kuaffman FFG - 59

INSTALL_DATE HPO CMD NAME UNIT HULL/NUM

11-May San Diego, CA. COMNAVAIRPAC 

11-May San Diego, CA. COMNAVSURFPAC           

18-May Pearl Harbor, HI. CINCPACFLT

18-May Pearl Harbor, HI. COMSUBPAC  

25-May Yokosuka, JA COMMANDER SEVENTH FLEET 

11-May San Diego, CA. COMSTRKFIGHTWINGPAC
11-May San Diego, CA. COMFITWINGPAC
11-May San Diego, CA. COMPHIBGRU THREE
11-May San Diego, CA. COMPATWINGSPAC

18-May San Diego, CA. COMHSWINGPAC

18-May San Diego, CA. COMHSLWINGPAC

18-May San Diego, CA. COMHELTACWINGPAC

18-May San Diego, CA. COMPHIBGRU THREE 

San Diego, CA. COMPHIBGRU THREE Essex LHD - 2 
San Diego, CA. COMPHIBGRU THREE Duluth LPD - 6
San Diego, CA. COMPHIBGRU THREE Denver LPD - 9 
San Diego, CA. COMPHIBGRU THREE Coronado AGF - 11
San Diego, CA. COMPHIBGRU THREE Comstock LSD - 45 
San Diego, CA. COMPHIBGRU THREE Cleveland LPD - 7 
San Diego, CA. COMPHIBGRU THREE Anchorage LSD - 36 
San Diego, CA. COMPHIBGRU THREE Fort Fisher LSD - 40
San Diego, CA. COMPHIBGRU THREE Boxer LHD - 4 

11-May Pearl Harbor ,HI. COMLOGGRU EASTPAC  

11-May Pearl Harbor ,HI. COMSUBRON ONE 

11-May Pearl Harbor, HI. COMSUBRON SEVEN 

11-May Pearl Harbor, HI. COMSUBRON THREE 

11-May Pearl Harbor, HI. COMDESRON THIRTY-ONE 

San Diego, CA. COMPHIBGRU THREE Harpers Ferry LSD - 49 

25-May San Diego, CA. COMPHIBRON FIVE

25-May San Diego, CA. COMPHIBRON ONE

25-May San Diego, CA. COMPHIBRON THREE 

25-May San Diego, CA. COMPHIBRON SEVEN

San Diego, CA. COMPHIBGRU THREE Frederick LST - 1184
San Diego, CA. COMPHIBGRU THREE Juneau LPD - 10 
San Diego, CA. COMPHIBGRU THREE Mount Vernon LSD - 39 
San Diego, CA. COMPHIBGRU THREE New Orleans LPH - 11

1-Jun San Diego, CA. COMPHIBGRU THREE Ogden LPD - 5 

1-Jun San Diego, CA. COMPHIBGRU THREE Peleliu LHA - 5

1-Jun San Diego, CA. COMPHIBGRU THREE Rushmore LSD - 47 
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Long Beach, CA. COMDESRON NINE Foster P.F. DD - 964 
Long Beach, CA. COMDESRON NINE Ray D.R. DD - 971
Long Beach, CA. COMPHIBGRU THREE Tarawa LHA - 1
Long Beach, CA. COMCRUDESGRU FIVE Antietam CG - 54

18-May Pearl Harbor, HI. COMNAVSURFGRU MIDPAC Safeguard ARS - 50

18-May Pearl Harbor, HI. COMNAVSURFGRU MIDPAC Salvor ARS - 52 

18-May Pearl Harbor, HI. COMNAVSURFGRU MIDPAC Williamette AO - 180 

18-May Pearl Harbor, HI. COMNAVSURFGRU MIDPAC Cimmaron AO - 177

San Diego, CA. COMDESRON TWENTY THREE Vandegrift FFG - 48 
San Diego, CA. COMDESRON TWENTY ONE Elliot DD - 967 
San Diego, CA. COMDESRON TWENTY ONE Jarrett FFG - 33 
San Diego, CA. COMDESRON TWENTY ONE Rentz FFG - 46 
San Diego, CA. COMDESRON TWENTY THREE Fitzgerald DDG - 62 
San Diego, CA. COMDESRON TWENTY THREE Young J. DD - 973 
San Diego, CA. COMNAVAIRPAC Kitty Hawk CVN - 70 
Alameda, CA. COMCRUDESGRU THREE Arkansas CGN - 41 
Alameda, CA. COMNAVAIRPAC Abraham Lincoln CVN - 72 
Concord, CA. COMNAVSURGRU-PACNWEST  Mount Hood AE - 29

8-Jun San Diego, CA. COMDESRON TWENTY ONE 

8-Jun San Diego, CA. COMPHIBGRU ONE

25-May Alameda, CA. COMCARGRU THREE 

25-May Lemoore, CA. COMNAVAIRPAC CVW - 9 

15-Jun Miramar, CA. COMNAVAIRPAC CVW - 2 

15-Jun Miramar, CA. COMNAVAIRPAC CVW - 11

15-Jun Miramar, CA. COMNAVAIRPAC CVW - 14

1-Jun Oakland, CA. COMLOGRON THREE 

8-Jun Pearl Harbor, HI. COMDESRON THIRTY-ONE Crommelin FFG - 37 

8-Jun Pearl Harbor, HI. COMDESRON THIRTY-ONE Russell DDG - 59 

8-Jun Pearl Harbor, HI. COMDESRON THIRTY-ONE Fletcher DD - 992 

8-Jun Pearl Harbor, HI. COMCARGRU SEVEN Port Royal CG - 73 

8-Jun Pearl Harbor, HI. COMDESRON THIRTY-ONE Leftwich DD - 984 

22-Jun San Diego, CA. COMCRUDESGRU ONE 

22-Jun San Diego, CA. COMCARGRU SEVEN 

22-Jun San Diego, CA. COMSPECBOATRON ONE

22-Jun San Diego, CA. COMSUBDEVGRU ONE 

29-Jun San Diego, CA. COMDESRON TWENTY THREE 

29-Jun San Diego, CA. COMSUBRON ELEVEN 

29-Jun San Diego, CA. COMCRUDESGRU FIVE 

San Diego, CA. COMCRUDESGRU FIVE Cowpens CG - 63 
San Diego, CA. COMCARGRU THREE Chancellorville CG - 62 
San Diego, CA. COMCARGRU SEVEN Lake Champlain CG - 57 
San Diego, CA. COMCARGRU THREE Princeton CG - 59
San Diego. CA. COMCRUDESGRU THREE Vincennes CG - 49 

15-Jun Bangor, WA. COMSUBRON SEVENTEEN  
15-Jun Bremerton, WA. COMNAVSURGRU-PACNWEST

15-Jun Bremerton WA. COMLOGGRU EASTPAC Sacramento AOE - 1 
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15-Jun Bremerton WA. COMLOGGRU EASTPAC Rainier AOE - 7 

15-Jun Bremerton, WA. COMNAVAIRPAC Nimitz CVN - 68 

15-Jun Bremerton, WA. COMLOGGRU EASTPAC Camden  AOE - 2 

22-Jun Bremerton, WA. COMLOGGRU EASTPAC Shasta  

22-Jun Bremerton, WA. COMLOGGRU EASTPAC Kiska 

22-Jun Bremerton, WA. COMCRUDESGRU THREE California CGN - 36 

29-Jun Pearl Harbor, HI. COMDESRON SEVENTEEN McCain J.S. DDG - 56 

29-Jun Pearl Harbor, HI. COMDESRON FIVE Reuben J. FFG - 57  

29-Jun Pearl Harbor, HI. COMDESRON FIVE McCain J.S. DDG - 56 

29-Jun Pearl Harbor, HI. COMCRUDESGRU ONE Lake Erie CG - 70 

29-Jun Pearl Harbor, HI. COMCRUDESGRU ONE Chosin CG - 65 

29-Jun Pearl Harbor, HI. COMDESRON SEVENTEEN Milius DDG - 69 

San Diego, CA. COMDESRON NINE Merrill DD - 976 
San Diego, CA. COMCRUDESGRU THREE Shiloh CG - 67
San Diego, CA. COMDESRON FIVE Cushing DD - 985  
San Diego, CA. COMDESRON NINE Callaghan DDG - 994 
San Diego, CA. COMDESRON ONE Copeland FFG - 25 
San Diego, CA. COMDESRON ONE George Philip FFG - 12 
San Diego, CA. COMDESRON ONE John  A. Moore FFG - 19 
San Diego, CA. COMDESRON FIVE Ingersoll DD - 990 
San Diego, CA. COMCRUDESGRU ONE Valley Forge CG - 50 

6-Jul San Diego, CA. COMCRUDESGRU THREE 

6-Jul San Diego, CA. COMDESRON FIVE 

6-Jul San Diego, CA. COMDESRON ONE 

6-Jul Everett, WA. COMSUBGRU NINE 

6-Jul Everett, WA. COMDESRON NINE 

6-Jul Everett, WA. COMDESRON NINE Ingrahm FFG - 61 

6-Jul Everett, WA. COMDESRON NINE Ford DD - 971 

San Diego, CA. COMDESRON THIRTY THREE Chandler DDG - 996 
San Diego, CA. COMDESRON ONE Reid FFG - 30
San Diego, CA. COMDESRON ONE Sides FFG - 14
San Diego, CA. COMDESRON ONE Wadsworth FFG - 9 
San Diego, CA. COMDESRON SEVENTEEN Hopper DDG - 70 
San Diego, CA. COMDESRON SEVEN Kinkaid DD - 965 
San Diego, CA. COMDESRON SEVEN JonesJ.P. DDG - 53 
San Diego, CA. COMDESRON SEVEN Hill H.W. DD - 986 
San Diego, CA. COMDESRON SEVEN Curtis Wilbur DDG - 54 

13-Jul San Diego, CA. COMDESRON SEVENTEEN 

13-Jul San Diego, CA. COMDESRON SEVEN 

13-Jul San Diego, CA. COMDESRON THIRTY THREE 

13-Jul North Island, CA. COMTHIRDFLT            

20-Jul North Island, CA. COMCARGRU ONE          

20-Jul North Island, CA. COMMASWINGPAC

20-Jul North Island, CA. COMNAVAIRPAC Constellation CV - 64 

13-Jul Atsugi, JA. COMNAVAIRPAC CVW - 5 

13-Jul Kmiseya, JA. COMPATWING ONE            
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20-Jul Sasebo, JA. COMPHIBRON ELEVEN Dubuque LPD - 8 

20-Jul Sasebo, JA. COMPHIBRON ELEVEN Fort McHenry LSD - 43 

20-Jul Sasebo, JA. COMPHIBRON ELEVEN

20-Jul Sasebo, JA. COMPHIBRON ELEVEN Belleau Wood LHA - 3 

20-Jul Sasebo, JA. COMPHIBRON SEVEN Germantown LSD - 42 

27-Jul White Beach, JA. COMPHIBGRU ONE 

27-Jul Yokosuka, JA. COMCARGRU FIVE 

27-Jul Yokosuka, JA. COMCARGRU FIVE Bunker Hill CG - 52 

27-Jul Yokosuka, JA. COMCARGRU FIVE Mobile Bay CG - 53

27-Jul Yokosuka, JA. COMDESRON FIFTEEN 

27-Jul Yokosuka, JA. COMDESRON FIFTEEN Curts FFG - 38 

27-Jul Yokosuka, JA. COMPHIBGRU ONE Blue Ridge LCC - 19 

3-Aug Yokosuka, JA. COMNAVAIRPAC Independence CV - 62 

3-Aug Yokosuka, JA. COMDESRON THIRTY THREE Thach FFG - 43 

3-Aug Yokosuka, JA. COMDESRON THIRTY THREE Fife DD - 991 

3-Aug Yokosuka, JA. COMDESRON FIFTEEN Oldendorf DD - 972 

3-Aug Yokosuka, JA.  COMDESRON FIFTEEN O'Brien DD - 975 

3-Aug Yokosuka, JA. COMDESRON FIFTEEN McClusky FFG - 41 

10-Aug Yokosuka, JA. COMDESRON FIFTEEN Hewitt DD - 966 

10-Aug Yokosuka, JA. COMDESRON FIFTEEN Davis R.M. FFG - 60 

10-Aug Yokosuka, JA. COMSUBGRU SEVEN 

10-Aug Yokosuka, JA. COMDESRON FIFTEEN Fife DD - 991 


